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1. Layout: See Appendix npw, » e 'i}{_
, R
- K
2. a) Boundarigs of Construction Work - b~

D ]

©he line 1 ot Appendix "A" shews the boundaries of the new
project under constructiona

b) The line 2 at .Appendix ;4 shews the area which has been
cleored of trees.

¢) The linc 3 at Appendixz "." indicotes the streteh which is
being levelled out.

d) The spur railway linc vhich is in coursc of being laid, is
shown ot point 4 at Lppendix ".7.,

e) The proposcd route for the HT cables sunplvz.no clectric current
. from STEINFELD to the camp on completion, is shewn at point 8 at
Lppendix "i". At the moment, powcr and lighting for the building
project is supplicd from points 5, 6 and 12 at Appondix LALLM

£) Watcr for the building site is at present supplicd from points
13 and 22 b Appondix "L', |

g) Prepared tlmbor, made from the treces fclled on the original
forest arca, is supplicd from 9-11 and 14 at Lppendix ".',

%s Mochinery and building materinls:

a) The large cxcavator and railway lines which were previously
reported as having arrived at VOGELSING Railway station on 1 Aug 52,
werc brought to the building site on 20 Sep 52 by specinl Russion
vechicles,

h) On 22 Scp 52, o train made up of 6 G-Wagen arrived ot the railway
- ptotion GROSS SCHOENBECK, corrying 1 mobile sawing machine and
- sparce parts. : land brought to the '
building site. | | This  S0X1-HUM
train was escorted by 4 officers and approx 30 ORs, the latter
wearing black/black shds with Engineer insignia.

¢) Between 15-25 Sep 52, opprox 50 railway trucks, londed with railway
sleepers, arrived at VOGELSLNG railwey stotion, where they were
unloaded.

Le Progress of work as at 25 Sep bZ:

a) The olcarlnf vnd levelling of the arca within the lines 3 at
Lppendix ".7 has now progresscd approx as far as where the road
Prom VIETMANNSDORF to GROSS DOELLIN crosses the building arcas
approx one~-third of the wholc area. ”

e amuwEal 126 ﬁrl’:ﬁ‘”,\ia ﬁ%ly
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The foundations of the railway spur line are now completed
approx as far as where the road from GRUENEWALD to Kolonie
KIEDT DOELLIN crosses the treck, The laying of railway
sleepers started at VOGELSAMG on 22 Sep 52.

The area measuring approx 150 x 50 m wherc the loading ramp
will be bullt is now completely cleared of trees and roots.
Loading cquipment has, so far, not becen erccted.

No progress has been noticed gither at the proposed pumping
station on the GROSSER GOLLIN SEE (point 30 at Appendix "AM)
or on the water supply pipc (7 at Appendix ".').

No new buildings have becn erected within the HQ arca. The
recently constructed building at 19 at Appendix "A" is being
used as quarters for Engincer officers.

Of the buildings for the German workers, so far 8 are complcted
and work on 12 others has been started.

The foundations for L4 brick buildings, mcasuring approx 30 x 15 m
at point 27 at Appendix "." hove becn completed. Bricks and
chalk werc brought to this site from ZEHIENICK on 20 Sep 52, but
bricklaylng has not yet started.

Future worl planning:

a)

)

The lerge cxcavator which arrived from VOGELSANG on 20 Scp 52
(sce 3(a) above) will be uscd for digping the area bounded by
the line 3 at Appendix "A", The carth in this arca will be
removed down to a depth of 60 cm: the SOUTHern half of the area
which measures epprox 80 m, will first be dug in its complete
length. Pomplotion date for dicging of the SOUTHern half of the
erca has been given oz 1 Feb 1953. Lfterwards, conereting to a
depth of 60 cm will be started.

The completion date fixed for the railway spur line (1 Oct 52)
hag not becn possible owing to lack of transport to bring grevel
for the track foundations and delays on deliveries of rallway

lines and sleepers. A now oompletlon dete has been set for 1 Dec 52,

Work on accommodation buildings for Russian and German workers hos
been carried out to schedule. So far, these quarters have not becn
taken over in their entirety owing to a water shortage. Russian
onglnoors are at present meking tont drillings in ordor to find

-wells in the arce.

Buildings, offices and accommodation:

o)

a) The Russion HQ Lrea offices and buildings remain unchanged (sec
points 16~21 and 25 at Appcndlx npmy,

b) Quartering area far the Engincer troops is situated at points 31
and 32 at Appendix ".". Accommodation for Enginecr officers is
located at 18 and 19 at Lppendix "' (see also L(f) above).

¢) The offices and accommodation for workers of the German BLU UNION
are situated at 23 and 24 ot ‘ppendix ".",

d) Gernons cmployed on the ra11way spur linc construction arc quartercd

© in buildings at 33 and 34 at i ppendix "LY.
Personnel.: »

Russian Enginecr Units: No change.

SEGRET conTReL-0.8, OFFIC AI.S ﬂ&ﬁ
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b) German ocivilian workers:
i) Cerman eivilians employed on the building project number
approx 1500, Only a few of these workers are quartered
in the building (23 at Appendix "."); the majority of
them are billetted in VIETMANNSDORF, GROSSVLIETER and
GROSS DOELLIN and brought to and from the camp | | 50X1-HUM
daily.

ii) Approx 2000 Cerman civilians are employed on the construec-
tion of the reilwny spur line. They are accomnodated of
points 33 and 34 at Appendix ".LU. '

8. Yehicles:

Most of the transport used on the building project is German, hired

out to the Soviet Militory authorities. It is estimated thet the 50X1-HUM
total of these is approx 80 [  Jand 20 cars. Further German )
hired trensport is ot preuent being looked for.

Key to x‘.ppendix nY

1. Barbed wirc fence, approx 2.5 m high, around the building project.

2. Boundary of the area L.5 km x 550 m, which has been cleared of trecs.
3., Boundary of the areca within (2) above, which is being levelled off.

L. Track of the reilway spur line being built.

5. Electric cobles from GROSSVARTER to transformer at point 12,

6. ILlectric cables from transformer to SOUTHern point of GROSSER GOLLIN SEE.
7. Proposed water supply line from GROSSER GOILIN SEE to corp.

8. Route of proposcd permancnt electric cables to Camp from STEINFELD.

9., Wooden barrack buildinz, 70 m x 35 m, with two saw mills.

10, oodworkers worlkshops, approx 50 x 25 m.

11, Ilechanical workshovs, approx 40 x 20 .

12, Transformer howsc within the camp.

1h. Saw mills, leased to Soviet nilitary.

15. TLoading ramp undcr construction.

16, dninistrative buildings of the Soviet HQ.

17. less, kitchens-and dining roons ctc.

18.  OfPicers guarters.

19. -do-

20,  HQ guard housec,

21,  Well within H() compound.

22, KONSUNM and HO shops.

23, 20 barrack blocks in coursc of construction.

2., Office of the BAU UNIONW. '

25, Tngineer unit vechicle park,

26, Tencing in beticen HQ compound and the Germoan workers quarters.

27. Areo in which foundations for 4 brick buildings are heing sunk.

28, Double guords, black/black sbds, armed with machine carbines, at the

NORTHern entrance to the bullding sitc on the road VIETMANNSDORF/GROSS DOELLIN,

29. Double guords, black/black sbds, armed with machine carbines, at the SOUTHern
~ entrance to the building site on the rond VIETMANNSDORF/GROSS DOELLIN,

30, Proposed water punp on the GROSSER GOLLIN SEE.

31, Tented caup. *

32. i "

33, Living quarters for German workers on the reilway spur linc.

3. Rollway workers quarters in the village of GRUNEWALD.

* SEGRET GEKTROL-G.S, UFFIGIALS 0L

Declassified in Part - Sanitized Copy Approved for Releaée'2012/07/31 : CIA-RDP83—OO4‘I5R013500080004—9



Declassified in Part - Sanitized Copy Approved for Release 2012/07/31 : CIA-RDP83-00415R013500080004-9

p—
- ‘.L‘gzp( Keb3itn
Declassified in Part - Sanitized Copy Approved for Release 2012/07/31 : CIA-RDP83-00415R013500080004-9




o T T S AL Y T

R \ | ENVA_
Declassified in Part - Sanitized Copy Approved for Release 2012/07/31 : CIA-RDP83-00415R013500080004-9 1-HUM

B . %“» w%% -

SECRET COXTRUL-U.S, OFFIGIALS ONLY

“EGRET COMTROL-0.S, OFFIGIALS CaLY *

Ensl,- /

Declassified in Part - Sanitized Copy Approved for Release 2012/07/31 : CIA-RDP83-00415R013500080004-9



